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Department of Energy 

ROCKY FIATS OFFICE 
P.O. BOX 928 

GOCDEN. COLORADO 80402-0928 

Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region Wn 
A m :  Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8 WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Manager 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 
0 
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As agreed to in the February 7,1991 IAG Project Coordinator meeting and discussed in our 
February 8,1991 letter, we are transmitting an Interim Plan for the Prevention of Contaminant 
Dispersion (PPCD) until such time that we can finalize the PPCD . We are submitting this Interim 
PPCD pursuant to the Environmental Restoration Federal Facility Agreement and Consent Order 
(known as the Environmental Restoration InterAgency Agreement, IAG) which specifies submittal 
by February 21,1991. 

The Interim PPCD references project-specific Health and Safety Plan actions to prevent 
contaminant dispersion and will be used to cover field activities until the time that the Final PPCD 
is approved. 

As discussed in the February 7,1991 staff-level meeting, the scope of the Final Proposed PPCD 
will include plans for: (1) the 16 Operable Unit (OU) remedial investigations, (2) off-site receptors, 
(3) major risk of compounds at each OU, and (4) major action levels for remedial investigation 
activities (drilling, excavation, soils movement, vehicular traffic, etc.) and be submitted July 22, 
1991. This date is a revision of the April 18,1991 date requested in our February 8,1991 letter. 
Accordingly, pursuant to Parts 32 (Additional Work or Modifications to Work) and 42 
(Extensions), we are requesting a revised (from the February 8,1991 request) extension of 
submittal of the Final Proposed PPCD (currently scheduled for February 21,1991) and the 
Responsiveness Summary (scheduled for June 26,1991). We request extension dates of July 22, 
1991 and November 18, 199 1, respectively. 
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The justification for the extension is the need to modify the PPCD and perform additional work, 
based upon your comments and in discussions in working meetings. 

Please contact Scott Grace of my staff at 9667199 if you have further questions on this request. 

Sincerely, . 

Assistant Manager 
for Environmental Management 

Enclosure 

cc 
E. Evered, EG&G/RF 
T. Greengard, EG&G/RF 
D. Smith, EG&G/RF 
B. Frazer, EPA 
J. Schieffelin, CDH 
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